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ENVIRONMENT 

Dear Mr. Krawczyk: 

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the March 2013 
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per 
Section XVI of the Administrative Order by Consent (AOC) for the Remedial Design/ 
Remedial Action at the KHL OU, as was fully executed on February 8, 2000. Please 
note, however, pursuant to Section XVI of the AOC, after a Certificate of Completion 
of Construction is issued by the Michigan Department of Environmental Quality 
(MDEQ), as provided in Section XXVII (Certificate of Completion of Construction) of 
the AOC, reports documenting operation, maintenance, and monitoring activities 
shall be submitted pursuant to the schedule set forth in the Operation and 
Maintenance Plan. 

Date: 

Aprils, 2013 

Contact: 

Patrick McGuire 

Ptione: 

315.671.9233 

Email: 

Pat.McGuire@arcadis-us.com 

Our ref: 

B0064583.0004.00675 
#2 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

7/^ 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

KING HIGHWAY LANDFILL OPERABLE UNIT 3 

MARCH 2013 

PREPARED APRIL 5, 2013 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 



Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
March 2013 Monthly Progress Report 

Remedial Activities 

• Georgia-Pacific, Michigan Department of Environmental Quality (MDEQ), and ARCADIS have been in 
communication via email in the interest of revising and resubmitting the DRAFT FINAL Report for 
Completion of Construction (Completion Report), DRAFT FINAL Operation and Maintenance Plan 
(O&M Plan), and Flow Reversal Determination Prior to Groundwater Sampling Events Technical 
Memorandum (Flow Reversal Memo) to MDEQ based on MDEQ's January 31, 2013 comment letter 
and the February 27, 2013 live meeting: 

o On March 1, ARCADIS transmitted to MDEQ revised text for the last bullet in Section 1.1 of the 
O&M Plan. 

o On March 5, ARCADIS transmitted to MDEQ a list of items to be resolved prior to resubmittal of 
the Completion Report and O&M Plan, as well as additional O&M items to be completed. 

o On March 6, ARCADIS wrote to MDEQ seeking clarification on Section 3.6 of the O&M Plan and 
the format of the revised Completion Report and O&M Plan documents to be resubmitted. 

o On March 8, MDEQ notified ARCADIS that "clean" versions of the revised, updated "FINAL 
DRAFT" Completion Report and O&M Plan should be submitted. 

o On March 15, MDEQ notified Georgia-Pacific of the schedule for transmitting revised language 
for Section 4.5 of the O&M Plan regarding future reductions in groundwater monitoring. 

o On March 18, MDEQ transmitted to Georgia-Pacific revised text for Section 4.5 of the O&M Plan. 

o On March 19, Georgia-Pacific transmitted to MDEQ a response to the revised text for Section 4.5 
of the O&M Plan. 

• On March 7, ARCADIS submitted to MDEQ the February 2013 Monthly Progress Report. 

• On March 14, ARCADIS submitted to MDEQ a revised version of the proposed specifications for 
permanent markers to be installed at the KHL. 

• On March 19, ARCADIS submitted to MDEQ the FINAL DIRAFT Completion Report and O&M Plan 
(including Standard Operating Procedure E, Groundwater Sampling Procedures), and revised Flow 
Reversal Memo. 

• On March 22, ARCADIS follow-up with MDEQ regarding the recently submitted Completion Report, 
O&M Plan, and Flow Reversal Memo and whether any additional items were required for MDEQ's 
review. 
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Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
March 2013 Monthly Progress Report 

• On March 26, MDEQ responded to ARCADIS regarding the recently submitted FINAL DRAFT 
Completion Report and O&M Plan, and Flow Reversal Memo and the status of their review. 

• On March 29, MDEQ notified Georgia-Pacific of the schedule for the internal meeting where 
representatives of the Remediation and Redevelopment Division to review MDEQ's recommendation 
to accept the construction certification for the KHL OU. 

Operation, Maintenance, and Monitoring Activities 

• On March 6, ARCADIS confirmed with MDEQ that the revised investigation plan for off-site landfill 
gas migration at the KHL should propose the installation of an additional gas probe to the west of 
existing gas probe GW-14. 

• On March 12, ARCADIS submitted the 2013 1 '̂ quarter landfill gas monitoring report to MDEQ. 

• On March 13, ARCADIS submitted to MDEQ an Investigation Plan for Off-Site Landfill Gas Migration 
at the King Highway Landfill, which proposes to install four additional permanent perimeter gas 
probes along the western property line of the KHL and to relocate existing gas probe GW-15 further 
north. ARCADIS awaits approval of this plan. 

Upcoming Activities 

• On April 11, Georgia-Pacific anticipates that the MDEQ will hold an internal meeting to review the site 
closure. 

• In April, ARCADIS will coordinate with MDEQ to schedule the 2013 2"'̂  quarter landfill gas monitoring 
event and 2013 semi-annual landfill inspection. These events are scheduled to be performed in May. 

• In April, Georgia-Pacific anticipates that the Restrictive Covenant and associated easements and 
access agreements will be finalized. 

• ARCADIS will implement the Investigation Plan for Off-Site Landfill Gas Migration at the King 
Highway Landfill once the plan is approved by MDEQ. 
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